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June 23, 1998

M_ Joseph Joyce
BRAC Environment_ Coo_
AC/S Environment (1AU)
MCAS E1Toro
P. O. Box 95001
Santa Ana, CA 9270_5001 •

Re: EPA Approv_ of Changes to Federal FacilityAgmemem Schedde (FFA), Marine Corps Air
Station (MCAS) E1Toro

Dear M_ Joyce:

The U. S. EPA _PA) has mc_ved yourletter dated June 16, 1998 requ_dng chants under the
" FFA _hed_e _r submi_ng primarydo_men_ _r Op_able Unit (OU) 3A (Shes 7, 14, & I_
...... _d _r OU-3 (Si_s 8, 11, & 1_. The eh_g_ _r OU-3 w_e mque_ed _ he_ bMance_e Base

Cl_e Team's w_Mo_. The chang_ for OU_A were _quested to Mlow_r _e Mxweek time

""'l" --) EPAPeri°dbefievest° add_SSthe_qu_d ch_sEPA's commen_ On_e_e_aft finM_onablealld.the_ g_n_Fe_ S_dy. your extension reques_
however, in _e futu_, we _qu_t _ you fi_t _m_t us _a telephone _ fax us wi_ yo_
Wop_ be_ submi_ng a _rmM _hedde _an_ _qu_L

Please _el free to conm_ me _ _1_ 744-2210 _ you h_e any questions.

S__

Reme_N P_e_ M_
FederN FacNfi_ C_anup Branch

cc: PN_Na Harmon, RWQCB
Gmgo_ Hu_eN RAB Co-ChNr

_ ..... Ta_eer M_moud, DTSC
_- l _ l A_y _s_ SWD_
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June 23, 1998

Mr. Joseph Joyce
BRAe Environmental Coordinator
ACIS Environment (lAU)
MCASEIToro
P. O. Box 95001
Santa Ana, CA 92709-5001

Re: EPA Approval of Changes to Federal Facility Agreement Schedule (FFA), Marine Corps Air
Station (MCAS) EI Taro

Dear Mr. Joyce:

The U. S. EPA (EPA) has received your letter dated June 16, 1998 requesting changes under the
Ff'A schedule for submitting primary documents for Operable Unit (OU) 3A (Sites 7, 14, & 16)
and for OU-3 (Sites 8, 11, & 12). The changes for OU-3 were requested to help balance the Base
Closure Team's workload. The changes forOU-3A were requested to allow for the six week time
period to address EPA's comments on the draft final Feasibility Study.

EPA believes the requested changes are reasonable and. therefore grants your extension request,
however, in the future, we request that you first contact us via telephone or fax us with your
proposal before submitting a formal schedule change request.

Please feel free to contact me at (415) 744-2210 if you have any questions.

Sincerely,

Glenn R. KIstner
Remedial Project Manager
Federal Facilities Cleanup Branch

cc: Patricia Hannon, RWQCB
Gregory Hurley, RAB Co-Chair
Tayseer Mahmoud, DTSC
Andy Piszkin, SWDIV
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Re: EPA Approval of Changes to Federal Facility Agreement Schedule (FFA), Marine Corps Air 
Station (MCAS) EI Toro 

Dear Mr. Joyce: 

The U. S. EPA (EPA) has received your letter dated June 16, 1998 requesting changes under the 
Ff'A schedule for submitting primary documents for Operable Unit (OU) 3A (Sites 7, 14, & 16) 
and for OU-3 (Sites 8, 11, & 12). The changes for OU-3 were requested to help balance the Base 
Closure Team's workload. The changes for OU-3A were requested to allow for the six week time 
period to address EPA's comments on the draft final Feasibility Study. 

EPA believes the requested changes are reasonable and. therefore grants your extension request, 
however, in the future, we request that you first contact us via telephone or fax us with your 
proposal before submitting a formal schedule change request. 

Please feel free to contact me at (415) 744-2210 if you have any questions. 

Sincerely, 

Glenn R. KIstner 
Remedial Project Manager 
Federal Facilities Cleanup Branch 

cc: Patricia Hannon, RWQCB 
Gregory Hurley, RAB Co-Chair 
Tayseer Mahmoud, DTSC 
Andy Piszkin, SWDIV 


